

Task Summary



Site: MLDL KALYAN PHASE I, From: 07/09/2025 15:45:00 To 08/09/2025 00:00:00

Planned Date	Total Tasks	Scheduled	Adhoc	Completed	Not Performed	Assigned	Closed	Percentage
2025-09-08	15	12	3	3	12	0	9	25.0
2025-09-07	14	14	0	0	14	0	14	0.0
Total	29	26	3	3	26	0	23	